

Governance, Planning & Control

SUMMARY

Be explicit about what good looks like, then follow through. If you keep risk logs, decision records, and documentation as part of everyday work, an audit is just someone reading what you already wrote.

TECH STACK

GitHub Projects · Qualio · ADR format in repo · Slack

APPROACH & RECOMMENDATION

ADRs written before implementation containing; context, decision, rationale, alternatives rejected. Stored in the repo, reviewed via PR. Evidences why decision were made.


Definition of Done includes regulatory gates. Risk class assigned, traceability link present, TestRail execution complete, PO acceptance. Not optional, not completed retrospectively.

One week sprints, planning driven by value and risk. Mapping what is genuinely differentiating against what is just the cost of playing in this space.

ALTERNATIVES CONSIDERED & REJECTED

Formal architecture review board, rejected, ADRs via PR achieve the same outcome with a fraction of the overhead. Velocity only planning, rejected, planning must reflect regulatory risk, a story touching a clinically significant component has a different cost to one that does not. Governance tooling separate from the delivery pipeline, rejected, if compliance is not in the workflow engineers treat it as something that happens to them rather than something they own.

Incremental improvements without impacting production



Phases overlap. Sequencing reflects priority not exclusivity. MVP of each phase is brought forward where needed — e.g. instrumentation during the stateless refactor, not after.